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1.0 How to Read This Document

The release description is separated into several sections. The purpose of the document is
to outline the test recommendation on whether or not to proceed with the next planned step
in deployment, whether that is to an acceptance test phase or to production. Additionally,
the release details are outlined in the other sections. The major sections and their purpose
are outlined below:

Delivered Functionality — All requests scheduled for the target point release.
Impacts to the MSIX Environment — This section summarizes the review of all
aspects of the MSIX environment and their impact on the release.

e Deviations from the Test Plan — This section lists areas where the test plan and/or
approach were modified during the course of the project to accommodate project or
program changes. If one area necessitated more or less attention than planned, that
would be outlined here.

e Known Issues — Issues that exist at the time of the release. These would coincide
with the Recommendation Type.

e Known Workarounds — Workarounds that exist in conjunction with the Known
Issues.

e Recommendation — This section summarizes the recommendation by the test
organization on whether to proceed or not. The recommendation will prompt the
reader whether it is necessary to read in-depth further in the document to make a
business decision to proceed, although it is always recommended to read the entire
document before proceeding. The options for recommendation are:

o Release with No Issues

o Release with Minor Issues
o Release with Major Issues
o Do Not Release

2.0 Delivered Functionality

AMPM Request Short Description

351558 Update in the State Profile link

352139 Update the address information for the Technical Lead

357186 User unable to access MSIX User guide from the My account link in
MSIX

361357 User search should only append wild card in the end of the search
keyword

361364 OME and Super User experiencing problems with DDA updates
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2.1 Deferred Changes

The following changes were deferred to a later release, to allow complete testing and
review.

¢ No deferred changes

3.0 Impact & Exceptions

None

3.1 Impacts to the MSIX Environment:

Impacts to the environment were reviewed. This functional release has no impact to the
MSIX environment. The release items include functional enhancements.

3.2 Deviations from the Test Plan
There are no deviations from the test plan.

3.3 Known Issues
There are no known issues

3.4 Known Workarounds
Not applicable.

4.0 Date/Time of Outage
07/30/2011 12:00AM — 08/01/2011 05:00AM EST

5.0 Release Recommendation

Release To: Recommend Recommendation Type
Yes/No
Production Yes Release with No Issues
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